




Project: Project1 Date: Sat 4/18/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	May 2026											
								14	17	20	23	26	29	2	5	8	11		
11			UI/UX wireframes and prototype	7 days	Wed 6/3/26	Thu 6/11/26	9,10												
12			Backend development (APIs, auth, resume parser)	20 days	Fri 6/12/26	Thu 7/9/26	11												
13			AI model training, evaluation, and optimization	15 days	Fri 6/12/26	Thu 7/2/26	11												
14			Frontend development (dashboards,	15 days	Fri 6/12/26	Thu 7/2/26	11												
15			Integration, system testing, and UAT	10 days	Fri 7/10/26	Thu 7/23/26	12,13,14												
16			Deployment, user training, and documentation handover	5 days	Fri 7/24/26	Thu 7/30/26	15												

Project: Project1

Date: Sat 4/18/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Progress

Manual Progress

















Project: Project1 Date: Sat 4/18/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			